Sanitized Copy Approved for Release 2011/05/10 : CIA-RDP78-03642A001200020005-1

[redacted] STAT

62221/C-379

August 14, 1959

[redacted] STAT

Subject: Task Order No. 1

[redacted] STAT

Enclosed are two copies of Progress Report No. 13 which summarizes the action taken on the subject Task Order during the period 21 July 1959 to 17 August 1959.

Also enclosed is a copy of the Project Fiscal Report covering the period through 31 July 1959, and of the current Project Schedule.

Very truly yours,

[redacted] STAT

TJH/jf

Enclosures:
(A) Progress Report No. 13 (1 pg) 2 copies
(B) Project Fiscal Report (Task 1, 1 pg) 1 copy
(C) Project Schedule (3 pgs, Task 1) 1 copy

Copy to: Contracting Officer
(w/1 copy of enclosures)

Sanitized Copy Approved for Release 2011/05/10 : CIA-RDP78-03642A001200020005-1

Sanitized Copy Approved for Release 2011/05/10 : CIA-RDP78-03642A001200020005-1

STAT

CONTRACT ACTION:

1. This report covers the period 21 July 1959 to 17 August 1959, The accompanying fiscal report covers the period through 31 July 1959.

2. Work has been confined to routine project functions.

ACTION REQUIRED:

1. None. Await decision of customer with respect to doors.

STAT

Sanitized Copy Approved for Release 2011/05/10 : CIA-RDP78-03642A001200020005-1

Sanitized Copy Approved for Release 2011/05/10 : CIA-RDP78-03642A001200020005-1

CONTRACT TITLE: AIRCRAFT DOORS

Project Manager [redacted]

PROJECT FISCAL REPORT
Date: 7-31-59

Contract No.	C-379
Work Order No.	STAT

Account Name	Account Number	Open Purchase Commitments	Committed Costs To Date	Estimated Cost To Complete	Estimated Costs At Completion
Structures	9111.11		3060		
E.M.Sys.Design	9111.21				
E.M.Mach.Design	9111.22		75		
Electronics Sys	9111.31		50		
Electron.Mech.	9111.32				
Nuclear Energy	9111.41				
Ordnance	9111.51		37007		
Engr.Services	9111.61		164		
Aerodynamics	9111.71		380		
Tool Engr.	9111.81		80		
Proj.Supv.	9111.91		8240		
Eng.Labor	9111		49056		
Mechanical	9112.11		49272		
Electronic	9112.21				
Inspection	9112.31		3080		
Mfg. Labor	9112		52302		
Total Labor	911		101358		
Structures	9111.11		116365		
E.M.Sys.Design	9111.21				
E.M.Mech.Design	9111.22		1941		
Electronics Sys	9111.31		2120		
Electron.Mech.	9111.32				
Nuclear Energy	9111.41				
Ordnance	9111.51		1300780		
Engr.Services	9111.61		5522		
Aerodynamics	9111.71		14239		
Tool Engr.	9111.81		3448		
Proj.Supv.	9111.91		449326		
Eng.Labor	9111		1893741	388445	2280186
Mechanical	9112.11		1263617		
Electronics	9112.21				
Inspection	9112.31		80350		
Mfg.Labor	9112		1343967	1965580	3308547
Total Labor	911		3237708	2351945	5589653
M&PP	9123		5104729	1053274	1563703
Sub.Contract	9124		88734	—	88734
ODC	9125		258968	142671	401639
Tot.Direct	911&912		4095839	3547890	7643229
Eng. O/H	9136		1503813	309156	1812969
Mfg. O/H	9137		1608817	2358600	3967417
G&A O/H	9138		868707	745902	1614609
Tot	91		8077176	6961548	15038724

CONTRACT CHANGES/PROPOSALS INC. IN ESTIMATED COST — EP. 3006.02 A 92,126.53 5038.33; " .04 27,296.17 1,910.35; " .05 32,999.19 787.00

CONTRACT CHANGES INCLUDED IN SELLING PRICE — " .08 11,249.00 5,241.79

SCHEDULE COMPLETION DATE — EST. cost. DOES NOT INCLUDE 3006.16 MOCK UP; CPFF DOES INCLUDE 3006.08 MOCK UP 150,904.89

SELLING PRICE CPFF 157,131.99 8,676.68 165,808.67

AAINC. A-142 Task I C-379

Sanitized Copy Approved for Release 2011/05/10 : CIA-RDP78-03642A001200020005-1

Sanitized Copy Approved for Release 2011/05/10 : CIA-RDP78-03642A001200020005-1

MASTER PROJECT SCHEDULE

Belden, Barn

CONTRACT NO. C- 379 TASK I | SHORT TITLE C-54G Door Mod. | PROJ MGR. | PROJECT PLANNER FRED STATLER

DATE ISSUED 8/22/58 | DATE REVISED 9/1/58 FGV 10/17/58 FGV 11/6/58 FGV 11/17/58 12/8/58 12/24/58 FGV 1/8/59 1/26/59 FGV K.S.N.

A | SEPT. | OCT | NOV | DEC. | JAN. | FEB. | MAR. | APR. | MAY | JUN

SUB WORK ORDER NO.	SCHEDULE ITEM NO.		QUAN	TITLE	CONT DATE	DWG. NO.
.10	100	LAYOUT MOCK-UP COAMING INSTALL. AFT DOOR FWD. DOOR & MECH. TRUCK INSTALL. MOCK-UP PROCUREMENT " " MFG.	1	DESIGN	7/1/59	
.10	101	COAMING AFT DOOR FWD. DOOR & MECH. TRACKS INSTALL. KIT PROCUREMENT ENG. LIAISON	1	MANUFACTURING	7/1/59	
.10	102	FIELD INSTALL. ENG. LIAISON	1	INSTALLATION	7/1/59	
.11	110	ENG. LIAISON SEE PG. 3 OF 3	4	ENG. LIAISON	-1-1-	
.11	111	DETAILS 1, 2, 3, 4 ASSEM 1 2 3 4		MANUFACTURING		

Sanitized Copy Approved for Release 2011/05/10 : CIA-RDP78-03642A001200020005-1

Sanitized Copy Approved for Release 2011/05/10 : CIA-RDP78-03642A001200020005-1

MASTER PROJECT SCHEDULE

CONTRACT NO. C-379, TASK I | SHORT TITLE C-54G Door Mod. | PROJ. MGR. | PROJECT PLANNER FRED [redacted]STAT

DATE ISSUED 8 12 21 58 | DATE REVISED FGV 10/17/58 FGV 11/6/58 FGV 11/17/58 FGV 12-8-58 FGV 12/24/58 FGV 1/8/59 FGV 1/26/59 FGV 2/11/59

FGV K.S.N.

A | SEPT. | OCT. | NOV. | DEC. | JAN. | FEB. | MAR. | APR | MAY | JUNE

SUB WORK ORDER NO.	SCHEDULE ITEM NO.		CONT. DATE	GUAN.	TITLE	DWG. NO.
.11	112	PACKING & SHIP	SEE ITEM 111	4	PACKING & SHIP	
.12	120	DRAWINGS	SEE ITEM 111	1	DRAWINGS DNE(A)SET RE-PRODUCIBLE	
.12	121	FINAL REPORT	SEE ITEM 111	1	FINAL REPORT	
.12	122	KIT INSTALL. INSTR.	SEE ITEM 111	4	KIT INSTALLATION INSTRUCTIONS	
.90	900	COMPLETE AFT DOOR FWD. DOOR & MECH. TRACK	2-11-59	1	TOOLING	

SEE PG 3 OF 3

Sanitized Copy Approved for Release 2011/05/10 : CIA-RDP78-03642A001200020005-1

Sanitized Copy Approved for Release 2011/05/10 : CIA-RDP78-03642A001200020005-1

MASTER PROJECT SCHEDULE

WORK ORDER NO. C-379 Task 1 | SHORT TITLE C-54 Door Mod. | PROJECT MGR. | PLANNER FREL STATZRIER

DATE ISSUED 2-19-59 FGV | DATE REVISED #6 3/9/59 FGJ 4/13/59 FGU 5/7/59 FGV 6/8/59 FGV 7/9/59 FGV 8/12/59

ITEM NO.	ITEM	SUB WORK ORDER NO.	CONTRACT DATE	QUANTITY REQUIRED
110	TITLE ENG. LIAISON - DRAWING NO. 4 DOORS.	.11	12-31-59	
111	TITLE MFG. - 4 DOORS DRAWING NO.	.11	12-31-59	
	4 DETAILS #2,3,4,5			
	1 ASSEM. #2			
	1 " #3			
	1 " #4			
	1 " #5			
112	TITLE PACK & SHIP DRAWING NO.	.11	12-31-59	
	1 DOOR #2			
	1 " #3			
	1 " #4			
	1 " #5			
*	TITLE DRAWING NO. *	.12	12-31-59	
	1 120 DRAWINGS (1) SET REPRODUCIBLE			
	1 121 FINAL REPORT			
	4 122 KIT INSTALL. INSTR.			
.900	TITLE TOOLING (CONT'D DRAWING NO. FROM PG. 2 OF 3 IF REQUIRED.)	.90	12-31-59	

APR. MAY JUNE JULY AUG. SEPT. OCT. NOV. DEC.

TENTATIVE SCHED. CHG. REQUESTED BY CUSTOMER. WORK ON HOLD.

AAINC. E-103

Sanitized Copy Approved for Release 2011/05/10 : CIA-RDP78-03642A001200020005-1